

EXHIBIT E
CHANGE ORDER NO. 02
Source Water Facility Biologically Active Filters Improvements
Contract #2023-027

TO:	FROM:
Cardinal Contractors, Inc	City of Marco Island
13794 NW 4 th Street, Suite 200	50 Bald Eagle Drive
Sunrise, FL 33325	Marco Island, Florida 34145

Project: Source Water Facility Biologically Active Filters Improvements

CITY COUNCIL CHANGE ORDER APPROVAL DATE:	
Agenda Item: ID 25-5054	
Change Order No. 2	Date: January 6, 2026
Bid No. 2023-027	

Change Order Description: This Change Order No. 02 serves to:
Purchase, installation, and commissioning of a 200-horsepower vertical turbine transfer pump with the VFD in the amount of \$628,879 and extend the contract time by 336 days to compensate for additional work outlined in Attachment No.1. Cardinal Cost Proposal #4R1.

CONTRACT AMOUNT	
Original Agreement Amount	\$ 9,822,100.00
Previous Change Order No1. Amount	0.00
This Change Order No. 02 Amount	\$628,879.00
Revised Contract Amount	\$10,450,979.00

REVISED CONTRACT TIME IN CALENDAR DAYS

Original Notice to Proceed	April 26, 2024
Numbers of days to Substantial Completion per Contract	635
Original Substantial Completion Date	January 21, 2026
Change Order No. 01 (added 151 days)	151
Change Order No. 02 (this change order; add 336 days)	336
Revised Substantial Completion Date	May 23, 2027
Number of days to Final Completion per Contract	30
Revised Final Completion Date	July 22, 2027

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in the said Agreement indicated above, as fully as if the same were repeated in this acceptance. The time and monetary adjustment to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to

changes set forth herein including claims for schedule impacts, material/labor costs and delay costs.

Submitted By: _____ Date: _____
Sonia Iszler
Engineering and Operations Manager
City of Marco Island Water & Sewer Department

Accepted by: _____ Date: _____
Juan Gonzalez
Senior Project Manager
Cardinal Contractors, Inc.

Approved By: _____ Date: _____
Jeffrey E. Poteet
General Manager
City of Marco Island Water & Sewer Dept.

Authorized By: _____ Date: _____
Casey Lucius
Interim City Manager
City of Marco Island