CHANGE ORDER NO. 1

Annual Street Resurfacing
Contract# 2026-005

TO: FROM:

OHLA USA, Inc. City of Marco Island
9675 NW 117t Ave., Suite 108 50 Bald Eagle Dr
Miami, Florida 33178 Marco Island, FL 34145
Contract:

2026-005 Annual Street Resurfacing

City Council Approval Date/Agenda Item: 06/15/26 -
Change Order No.: 1
Agreement Date: April 28, 2026

Change Order Description: This Change Order No. 1 serves to:

Increase the contract amount by $180,000 to pave the following additional streets on Marco Island: Gulfstream St.,
Rainbow Ct., Waterleaf Ct., Capistrano Ct., and others as contracted unit quantities allow.

Original Agreement Amount $553,816.43
Sum of Previous Change Orders Amount N/A

This Change Order No. 1 Amount [Increase] $180,000.00
Revised Agreement Amount $733,816.43
Original Contract Time (calendar days) 90
Adjusted calendar days due to previous change orders N/A

Additional Contract Time (calendar days) this Change Order N/A

Revised Contract Time (Calendar Days): N/A
Original Notice to Proceed Date: 05/18/2026
Completion date based on original contract time: 09/18/2026
Revised Completion Date Due To Change Order(s): N/A

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed
subject to all the same terms and conditions as contained in said Agreement indicated above, as fully as if the
same were repeated in this acceptance. The time and monetary adjustment to this Agreement shall constitute a
full and final settlement of any and all claims arising out of or related to changes set forth herein including claims
for schedule impacts, material/labor costs and delay costs.



Contract: Annual Street Resurfacing
Change Order No. 1

Submitted by:

Justin Martin, P.E., Public Works Director
City of Marco Island

Accepted by:

Donald Hickey, Executive Vice President
OHLA USA, Inc.

Authorized by:

Marcia Saulo, Finance Director
City of Marco Island

Authorized by:

Casey Lucius, Ph.D., City Manager
City of Marco Island

Date:

Date:

Date:

Date:



