

BAF Design Services - Jacobs Purchase Order (PO) 220344

Proposals Date		Approved by City Council on	Cost	Description
11/23/2021	Original Purchase Order Amount	01/01/22	\$ 392,000.00	Two Biological Filters and the Electrical Study
10/19/2022	Upgrade Service Authorization No. 1	12/5/2022	\$ 150,448.00	Electrical Improvements to accommodate the BAF and one lake transfer pump. The diesel pump was removed due to FEMA Grant.
	Total Upgraded PO Amount		\$ 542,448.00	
12/18/2025	Upgrade Service Authorization No. 2	For City Council's Consideration	\$ 79,875.00	Additional work resubmit SDPI, add new pump, revise drawings, submit permits, perform inspections, and project closeout
	Total Upgraded PO Amount		\$ 622,323.00	