



City of Marco Island Florida

51 Bald Eagle Drive
Marco Island, Florida
cityofmarcoisland.com

Meeting Minutes - Final

Bike Path Volunteer Committee

Chair: Al Musico
Vice-Chair: Vic Ordija

Members: Sally Boyce, Phil Kostelnik, Bob Phelan, Scott Shook, Sam Spina, Jim Seegers and Matt Walthour

Friday, May 17, 2019

9:00 AM

City Hall Conference Room-1st Floor

(1) CALL TO ORDER

(2) ROLL CALL

Present: 5 - Chair Musico, Member Kostelnik, Member Seegers, Member Shook and Member Spina

Absent: 4 - Member Boyce, Vice-Chair Ordija, Member Phelan and Member Walthour

(3) APPROVAL OF THE AGENDA

Agenda approved as issued

(4) APPROVAL OF THE MINUTES

[ID 19-162](#) March 15, 2019 Bike Path Volunteer Committee Meeting Minutes

Minutes of prior meeting approved as issued

(5) PUBLIC COMMENT - None

(6) OLD BUSINESS

A. 2019/2020 – Construction Programmed in FDOT 5 Year Plan

1. Collier Pathway (Elkcam to Jolley Bridge)

Collier Pathway (Elkcam to Jolley Bridge) – FPN #4331891 CST 19/20
100% Designs sent to FDOT 3/10/19, Final Review in Progress
FDOT Construction Funds Available 7/1/19, Bids in July
Construction anticipated Sept / Oct 2019

2. San Marco/Goodland Pathway W. - (Barfield to Vintage Bay)

San Marco/Goodland Pathway W. (Barfield to Vintage Bay) – FPN #4369701 CST 19/20
100% Designs sent to FDOT 3/10/19, Final Review in Progress
FDOT Construction Funds Available 7/1/19, Bids in July
Construction anticipated Sept / Oct 2019

B. 2020/2021 – Construction Programmed in FDOT 5 Year Plan

1. San Marco/Goodland Pathway E - (Vintage Bay to Goodland Drive)

San Marco/Goodland Path E. - (Vintage Bay to Goodland Dr.) - FPN #4404381 CST 20/21
60% Designs due to FDOT 10/1/19, Start June / July
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

2. Bald Eagle Pathway (Old Marco Lane to Collier)

Bald Eagle Pathway (Old Marco Lane to Collier) – FPN # 4418781 CST 20/21
60% Designs due to FDOT 10/1/19, Start June / July
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

3. Inlet Drive-Addison Pathway (Travida to Otter Mound)

Inlet Drive-Addison Pathway (Travida to Otter Mound) – FPN # 4418791 CST 20/21
60% Designs due to FDOT 10/1/19, Start June / July
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

C. Remaining Projects in Master Plan To Be Funded – Priority Sequence

Collier Alternate - South Bike Lanes (Peru-Seagrape-Swallow)
North Bike Lanes (Amazon-Castaways-Saturn-Greenbriar)
To be submitted for funding in 2019 Call for Projects
Application Due 8/1/19

Bald Eagle Bike Lanes (Collier to San Marco)
To be submitted for funding in 2021 Call for Projects (May '21)
for FDOT 2027/28 Funding Cycle

North Barfield Pathway (Bald Eagle to Collier)

Sandhill Pathway (Leland to Winterberry)

D. Other Items

- 1) Pathways Budget: T. Pinter and A. Musico –Annual Update to City Council 5/20/19.
\$302,878 available for upcoming 10/1/19 designs
\$126,000 Budgeted Annually in CIP for Remaining Projects
- 2) MPO: BPAC A Musico / V Ordija, TAC T Pinter / D Smith, CAC R Phelan
Comprehensive Pathways Plan – Approved by MPO
- 3) Signage Improvements
MI Bike Path Map / Cyclist Rules of the Road – 2019 Update distributed
S Shook will update Points of Interest for 2020 Map
Multi Use Path Signs – Need Multi Use Path Signs on new paths (2-3 per pathway)

T Pinter will add to needs list for signage – Winterberry, San Marco, Bald Eagle, Barfield, San Marco - In Road Arrow markings Completed

4) Tour de Marco – Completed Sunday February 24, 2019

5) Farmers Market Survey – 3 events to be scheduled in 2019. V Ordija will coordinate. Dates are Jan 23, Feb 27, Mar 20 – Next Scheduled for 2020

6) Safety – Detailed 2014 through 2018 crash reports were reviewed and are on file

7) Bike Path Maintenance –P Kostelnik Reported potholes repaired

(7) NEW BUSINESS - Input for next meetings: 7/19/19

Meeting Schedule Update – Meetings are 9:00 every other month on the third Friday of the month – City Hall Conference Room is scheduled for:

7/19/19 – 9/20/19 – 11/15/19

Meetings will be Quarterly in 2020

(8) ADJOURNMENT

NOTE: TWO OR MORE CITY COUNCILORS OR OTHER COMMITTEE MEMBERS MAY BE PRESENT