

**CHANGE ORDER NO. 3**  
**Surface Water Quality Testing Services**  
**Contract# 2022-003**

**TO:**  
 Advanced Environmental Laboratories, Inc.  
 6681 Southpoint Parkway  
 Jacksonville, Florida 32216

**FROM:**  
 City of Marco Island  
 50 Bald Eagle Dr  
 Marco Island, FL 34145

**Contract:**  
 2022-003 Surface Water Quality Testing Services

**City Council Approval Date/Agenda Item:** 11/18/24, XXX  
**Change Order No.:** 3  
**Agreement Date:** December 21, 2021

**Change Order Description:** This Change Order No. 3 serves to:

Amend the contract to provide *monthly* surface water quality testing of city waterways for nutrients and *quarterly* testing for potentially toxigenic (PTOX) cyanobacteria (*algae*) in the amount indicated below in accordance with AEL quote 78084 dated 10/31/2024.

<b>Original Agreement Amount</b>	\$30,676.80/year
<b>Sum of Previous Change Orders Amount</b>	\$16,351.20/year
<b>This Change Order No. 3 Amount [Increase]</b>	\$36,388.00/year
<b>Revised Agreement Amount</b>	\$83,416.00/year
<b>Original Contract Time (calendar days)</b>	N/A (ongoing annual contracted services)
<b>Adjusted calendar days due to previous change orders</b>	N/A
<b>This Change Order adjusted time is</b>	N/A
<b>Revised Contract Time (Calendar Days):</b>	N/A
<b>Original Notice to Proceed Date:</b>	01/01/ 2022
<b>Completion date based on original contract time:</b>	12/31/2025
<b>Revised Completion Date Due To Change Order(s):</b>	N/A

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in said Agreement indicated above, as fully as if the same were repeated in this acceptance. The time and monetary adjustment to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to changes set forth herein including claims for schedule impacts, material/labor costs and delay costs.

**Contract: Surface Water Quality Testing Services  
Change Order No. 3**

Submitted by: \_\_\_\_\_ Date: \_\_\_\_\_  
Justin Martin, P.E., Public Works Director  
City of Marco Island

Accepted by: \_\_\_\_\_ Date: \_\_\_\_\_  
Charles Ged, President  
Advanced Environmental Laboratories, Inc.

Authorized by: \_\_\_\_\_ Date: \_\_\_\_\_  
Guillermo Polanco, Finance Director  
City of Marco Island

Authorized by: \_\_\_\_\_ Date: \_\_\_\_\_  
Michael A. McNees, City Manager  
City of Marco Island