

CHANGE ORDER NO. 2
Consulting Services for the Review of City's Code of Ordinances
Contract# 2022-014

TO:
TransSystems Corporation
DBA TransSystems Corporation Consultants
3350 NW 53rd St. 101
Fort Lauderdale, FL 33309

FROM:
City of Marco Island

50 Bald Eagle Dr
Marco Island, FL 34145

Contract: **Consulting Services for the Review of City's Code of Ordinances**

CITY COUNCIL CHANGE ORDER APPROVAL:

Agenda Item: Additional work pending approval on September 5, 2023

Change Order No. 2
Bid No. 2022-014

Agreement Date: July 12, 2022

Change Order Description: This Change Order No. **2** serves to:

Add Phases 2B, 2C and increase Phase 3 by \$12,000 (See Exhibit A)

Original Agreement Amount for Phase 2	\$10,000.00
Original Agreement Amount for Phase 3	\$18,250.00
New Amount for Phase 2 (B,C)	\$21,750.00
New Amount for Phase 3	\$30,250.00
This Change Order No. 2 Amount (increase)	23,750.00
Percentage change	40.77%
Revised Agreement Amount	\$82,000.00

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in said Agreement indicated above, as fully as if the same were repeated in this acceptance. The time and monetary adjustment to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to changes set forth herein including claims for schedule impacts, material/labor costs and delay costs.

Contract: Consulting Services for the Review of City's Code of Ordinances

Change Order No. 2

Submitted by: _____ Date: _____
Angela R. Jochenning, Purchasing Manager
City of Marco Island

Accepted by: _____ Date: _____
TranSystems Corporation
d/b/a TranSystems Corporation Consultants

Authorized by: _____ Date: _____
Guillermo Polanco, Finance Director
City of Marco Island

Authorized by: _____ Date: _____
Michael A. McNees, City Manager
City of Marco Island