



# EARTH TECH ENTERPRISES

**Change Order**  
**Date:** 3/5/2025

6180 Federal Court  
Ft. Myers, FL 33905  
Phone 239-774-1223  
Fax 239-774-1227

**Submitted To:** City of Marco Island  
**Project Name:** 2024 Tigertail/Sand Dollar Restoration  
PO # 00240664 Change Order

Per Post Construction Survey final quantities processed totaled 32,100 cubic yards of sand under PO # 00240664. Please process a Change Order in the amount of 6,100 cubic yards (32,100 cubic yards final quantity less 25,000 cubic yards original contract quantity less 1,000 additional cubic yards original contract) plus use of a Dozer and operator for two days and 4 hours for a loader and equipment mobilization.

### Schedule of Values

Item #	Description	Quantity	Measure	Price	Total
	Mobilization	1	LS	\$ 1,500.00	\$ 1,500.00
	Dozer (2 days 8 hours per day)	16	HOUR	\$ 175.00	\$ 2,800.00
	Loader (1 day 4 hours)	4	HOUR	\$ 125.00	\$ 500.00
	Additional volume of excavation of shoaled area within the sand trap, placement on beach berm and grading to template	6,100	CY	\$ 10.00	\$ 61,000.00
	<b>Sitework Total</b>				<b>\$ 65,800.00</b>

City of Marco Island  
  
Rachel Belle  
Earth Tech Enterprises

Date  
  
3/5/2025  
Date