

City of Marco Island Florida

*51 Bald Eagle Drive
Marco Island, Florida
cityofmarcoisland.com*



Meeting Minutes - Final

Friday, July 19, 2019

9:00 AM

City Hall Conference Room - 1st Floor

Bike Path Volunteer Committee

*Chair: Al Musico
Vice-Chair: Vic Ordija*

*Members: Sally Boyce, Phil Kostelnik, Bob Phelan, Scott Shook, Sam Spina,
Jim Seegers and Matt Walthour*

(1) CALL TO ORDER**(2) ROLL CALL**

Present: 4 - Chair Musico, Vice-Chair Ordija, Member Shook and Member Spina

Absent: 5 - Member Boyce, Member Kostelnik, Member Phelan, Member Seegers and Member Walthour

(3) APPROVAL OF THE AGENDA

Agenda approved as issued

(4) APPROVAL OF THE MINUTES

[ID 19-301](#) May 17, 2019 Bike Path Volunteer Committee Meeting Minutes

Attachments: [May 17, 2019 minutes.pdf](#)

Minutes of prior meeting approved as issued

(5) PUBLIC COMMENT - None**(6) OLD BUSINESS****A. 2019/2020 – Construction Programmed in FDOT 5 Year Plan**

1. Collier Pathway (Elkcam to Jolley Bridge)

*Collier Pathway (Elkcam to Jolley Bridge) – FPN #4331891 CST 19/20
100% Designs sent to FDOT 3/10/19, Final Review Completed
FDOT Construction Funds Available 7/1/19, Bids in July/August
Construction anticipated Sept / Oct 2019*

2. San Marco/Goodland Pathway W. - (Barfield to Vintage Bay)

*San Marco/Goodland Pathway W. - (Barfield to Vintage Bay) – FPN #4369701 CST 19/20
100% Designs sent to FDOT 3/10/19, Final Review in Progress
FDOT Construction Funds Available 7/1/19, Bids in July/August
Construction anticipated Sept / Oct 2019*

B. 2020/2021 – Construction Programmed in FDOT 5 Year Plan

1. San Marco/Goodland Pathway E - (Vintage Bay to Goodland Drive)

*San Marco/Goodland Path E. - (Vintage Bay to Goodland Dr.) - FPN #4404381 CST 20/21
60% Designs due to FDOT 10/1/19, Design in progress - Atkins
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20*

2. Bald Eagle Pathway (Old Marco Lane to Collier)

Bald Eagle Pathway (Old Marco Lane to Collier) – FPN # 4418781 CST 20/21

60% Designs due to FDOT 10/1/19, Design in progress - American
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

3. Inlet Drive-Addison Pathway (Travida to Otter Mound)

Inlet Drive-Addison Pathway (Travida to Otter Mound) – FPN # 4418791 CST 20/21
60% Designs due to FDOT 10/1/19, Design in progress - Hall Montez
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

C. Remaining Projects in Master Plan To Be Funded – Priority Sequence

1. Collier Alternate - South Bike Lanes (Peru-Seagrape-Swallow)
North Bike Lanes (Amazon-Castaways-Saturn-Greenbriar)
2. MPO Concept Sheet delivered 7/15/19
FDOT Worksheet due 11/1/19
3. Bald Eagle Bike Lanes (Collier to San Marco) to be submitted for funding in 2021
Call for Projects (May '21) for FDOT 2027/28 Funding Cycle
4. North Barfield Pathway (Bald Eagle to Collier)
5. Sandhill Pathway (Leland to Winterberry)

D. Other Items

1. Pathways Budget: T. Pinter and A. Musico –Annual Update to City Council 5/20/19.
Funds available for upcoming 10/1/19 designs
\$224,000 Budgeted 10/1/2019 (Sandhill)
2. MPO: BPAC A Musico / V Ordija, TAC T Pinter / D Smith, CAC R Phelan
Comprehensive Pathways Plan – Approved by MPO
3. Signage Improvements: MI Bike Path Map / Cyclist Rules of the Road – 2019 Update distributed
S Shook will update Points of Interest for 2020 Map
Multi Use Path Signs – Need Multi Use Path Signs on new paths (2-3 per pathway)
T Pinter will add to needs list for signage – Winterberry, San Marco, Bald Eagle, Barfield
4. Tour de Marco – Completed Sunday February 24, 2019
5. Farmers Market Survey – 3 events to be scheduled in 2019. V Ordija will coordinate.
Dates are Jan 23, Feb 27, Mar 20 – Next Scheduled for 2020
6. Safety – Detailed 2014 through 2018 crash reports were reviewed and are on file
7. Bike Path Maintenance –Sweeper in use

(7) NEW BUSINESS - Input for next meeting: 9/20/19

Meeting Schedule Update – Meetings are 9:00 every other month on the third Friday of the month
– City Hall Conference Room is scheduled for:

9/20/19 – 11/15/19

Meetings will be Quarterly in 2020

(8) ADJOURNMENT