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Business:  Consent Agenda Department:   Growth Management

Subject:

Change Order to the Contract #2020-009 with Florida Gulf Coast University (FGCU) for the Update to
the City’s Comprehensive Plan, adding Phase II/FY21 portion of the project in the amount of
$65,299.00

BACKGROUND:

On March 2, 2020 Marco Island City Council approved the contract with Florida Gulf Coast University
(FGCU) for the update to the City’s Comprehensive Plan, Phase I/FY20 portion. The cost for that
phase was $74,623 and has been completed.

The selection committee members thought FGCU approach was well thought out and realistic
providing a deliverable for both phases. Phase I will provide the research, civic engagement, and the
framework report, providing the recommended changes to the Comprehensive Plan.

Phase II will draft the amendments and seek input from City officials and the public and coordinate
the adoption of the amendments with the City and State.

FUNDING SOURCE / FISCAL IMPACT:
$75,000 has been approved in FY2021 Budget, G/L 001-5150-523100.

RECOMMENDATION:

Approve Change Order to the Contract #2020-009 with Florida Gulf Coast University (FGCU) for the
Update to the City’s Comprehensive Plan, adding Phase II/FY21 portion of the project in the amount
of $65,299.00

POTENTIAL MOTION:

“I move to authorize the City Manager to Approve Change Order to the Contract #2020-009 with
Florida Gulf Coast University (FGCU) for the Update to the City’s Comprehensive Plan, adding
Phase II/FY21 portion of the project in the amount of $65,299.00“
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